

SEAL COATING

Seal coating will start August 12 and end on 8/27 providing there are no days that are rained out. Work will start at 7:00 AM M-F, 8:00 AM Sat and end between 3:00 and 4:00 PM.

When your street, or section of street is being seal coated, you will not be able to access your driveway until 7:00 PM in order for the seal coating to dry properly. If you need to use your car that day, it needs to be moved before 7:00 AM M-F and 8:00 AM Sat. You can park in any area not being seal coated. On the schedule below, the date is the day when your driveway will be inaccessible, which doesn't always correspond to your street address.

If your side of the street is being seal coated on a trash pickup day, the trash container needs to be moved to the opposite side of the street and we can help with this.

We could use volunteers on Mon 8/26 and Tues 8/27 to direct traffic at the entrance and around the blind curve when one side is closed. Please contact Maureen at maintenance@rpoadurango.com.

Any questions, contact maintenance@rpoadurango.com.

NOTE: We have done our best to ensure your driveway will only be inaccessible for one day out of this two week schedule.

SCHEDULE (This is the day your driveway will be unavailable).

Mon 8/12. ½ of entrance to the Circle. Unit A-4.

1 side CCR from the Circle on the mailbox side, addresses: 200 – 254.

Tues 8/13. 1 side CCR, addresses: 183 – 197.

Weds 8/14. North side Latigo, addresses 7 – 117.

North side CCR offshoot, addresses: 308, 322, 324, 320, 318.

Thurs 8/15. All of Brookie Creek, Game Trail (includes 353 CCR), River Run (except 20 River Run).

Fri 8/16. South side Latigo, addresses: 22 – 108. (except 6 Latigo Rd).

South side CCR offshoot, addresses: 292, 300, 302, 304, 310, 312, 316.

Sat 8/17. 1 side CCR, addresses: 258 – 296, 340 - 370. Entrance to RV park will be blocked.

Mon 8/19. 1 side CCR, addresses: 20 River Run, 433 CCR.

Tues 8/20. 1 side CCR, addresses: 480 – 490, 520 – 530.

Weds 8/21. ½ of the Circle, units B1 – B4, C1 – C4, D1 – D2

North side Fawn Lake, addresses: 11 – 76.

Thurs 8/22. ½ of the Circle, units A1 – A3, D3 – D4, E1 – E2

South side Fawn Lake, addresses: 4 – 54.

Fri 8/23. 1 side CCR, addresses: 459 and cul de sac 535 – 545.

Sat 8/24. 1 side CCR, addresses: 585 – 595.

Mon 8/26. North side entrance, blind curve. Includes 6 Latigo Road.

Tues 8/27. South side entrance, blind curve. Remaining stretch of CCR with no homes.